Site Name: ‘ Ope:-‘ational Period: : U.S. EPA Region 6
Task Order 62 CES Environmental |Date: 9-19-2014 N DAILY WORK ORDER

Response imergency and Rapid Response Service

Division/

|Branch:  Federal Group:

WORK AUTHORIZED:

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: B | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Casadey CB&l Federal
Task Order: 062 Date: 9.18.2014  Time: | Date: 9.19.2014 Time: 1800
PERSONNEL ON-SITE: QTY | Used Unused [EQUIPMENT ON-SITE: QTY | USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 | Vacuum Truck 1 1
Health and Safety Manager 1 1 Trash Pumps 2 - 2
Truck Driver 1 1 D
Equipment Operator .
Laborer 2 2
PERSONNEL OFF-SITE
Subcontract Manager 1 1
Health and Safety Manager
Transport and Disposal Coord 1 e 1
Field Cost Accountant .1 - 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900- -55):
RM and H/S Manager discussed SSHP and Work Plan with OSC.

SWSES crew moved water from the South Pond to the North Pond.

Trailer, generator, and portable toilets set up for delivery on Monday

Completed SOW for tank cleaning, RFP for breathing air issued.

Draft 1900 55 completed

Dat 9/22/14 Date: Time: 1800
osc 9- 2014 1me0008 R@f XQLN‘I 2014 )

Next OPERATIONAL PERIOD (agministrative, tactical / resource status changes, special _mstmct.-on_s,_ H&S)(Input for next DWO):
Continue movement of water from South Pond.

Finalize 1900-55.

Continue procurement for sluﬁge r-e.mova! opérat'ions.

Discﬁss sémpling p!ah for AST's. _

Develop alternative for storm water rﬁanagement.

Receive trailer, generator and portable toilets.
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